Print Date: 12/02/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO70

Contractor: Ford Construction Company
Contractor's P O Box 527
Address: Dyersburg, TN 38025-0527

Estimate Number: 0004  Estimate Type: Progress

Contract Location: Resurfacing on U.S. 51 (S.R. 3) from New Wilson Rd to SR-88

Counties: LAUDERDALE

Project(s): 49131-3210-94, 49131-4210-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,310,800.10
$0.00
$2,310,800.10
$0.00
$0.00
$2,310,800.10

Previous to Date
$2,299,166.59
$0.00
$2,299,166.59
$0.00

$0.00
$2,299,166.59

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$11,633.51
$0.00
$11,633.51
$0.00
$0.00
11,633.51

Pay Period: 9/30/2016

Current Contract:
Original Contract:

to 09/30/2016

Time
177.0 Days
177.0 Days
177.0 Days

100.00 9%

109.66 %
- %
Dates
02/12/2016
03/02/2016
03/17/2016
04/07/2016
08/07/2016
09/30/2016

Amounts

$2,215,318.44
$2,141,154.44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % |Federa| Project Number | Project Current Amount |Project Description |

49131-3210-94 6.06 HSIP-3(140) 0.00 FROM: L.M. 15.72 (NEAR NEW WILSON RD.) TO: 20.18 (RAMP TO S.

49131-4210-04 93.94 N/A 11,633.51 The resurfacing on U.S. 51 (S.R. 3) from near New Wilson Roa

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

49131-3210-94 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

49131-4210-04 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

49131-3210-94 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

49131-4210-04 0100 9010 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9010 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 9,194.120 Adj This Est 9,194.12

Adj Total: 11,651.600 Adj Total: 11,651.60

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3210-94 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4210-04 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 2,765.920 Adj This Est 2,765.92
Adj Total: -58,721.520 Adj Total: -58,721.52
49131-4210-04 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 654.000 Unit Price: $25.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4210-04 0100 0020 203-06 M.G. WATER Bid: 17.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4210-04 0100 0030 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 2,211.000 Unit Price: $31.00
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(CORD) Total: 1,291.740 Total: $40,043.94
49131-4210-04 0100 0040 307-01.01 TON ASPHALT CONCRETE MIX Bid: 300.000 Unit Price: $120.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-4210-04 0100 0050  307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM)  Bid: 3,629.000 Unit Price: $97.00
GRADING CS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4210-04 0100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4210-04 0100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4210-04 0100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4210-04 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 137.000 Unit Price: $795.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 65.550 Total: $52,112.25
49131-4210-04 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4210-04 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-4210-04 0100 0070 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 2,587.000 Unit Price: $93.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 3,504.310 Total: $325,900.83
49131-4210-04 0100 9501 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 0.000 Unit Price: $103.00
This Est: 12,496.980 This Est: $1,287,188.94
Total: 12,496.980 Total: $1,287,188.94
49131-4210-04 0100 0080 411-03.13 TON ACS MIX(PG70-22) THINLIFT D Bid: 6,706.000 Unit Price: $97.00
ASPHALT This Est: -13,269.830 This Est: $-1,287,173.51
Total: 0.000 Total: $0.00
49131-4210-04 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est -316.960 Adj This Est -316.96
Adj Total: 1,5607.680 Adj Total: 1,507.68
49131-4210-04 0100 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-4210-04 0100 9006 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-4210-04 0100 9007 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est -25.000 Adj This Est -25.00
Adj Total: 14,110.000 Adj Total: 14,110.00
49131-4210-04 0100 9008 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3210-94 0100 0010 411-12.01 L.M. SCORING SHOULDERS Bid: 8.920 Unit Price: $600.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 8.360 Total: $5,016.00
49131-3210-94 0100 0020 411-12.02 L.M. SCORING SHOULDERS Bid: 8.920 Unit Price: $600.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 6.400 Total: $3,840.00
49131-4210-04 0100 0090 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 194,234.000 Unit Price: $1.76
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 187,047.670 Total: $329,203.90
49131-4210-04 0100 0100 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $59,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $59,000.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-4210-04 0100 0110 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 960.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 1,098.000 Total: $8,784.00
49131-4210-04 0100 0120 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,200.00
49131-3210-94 0100 0030 713-15.06 EACH MILE POST SIGN Bid: 2.000 Unit Price: $130.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $260.00
49131-3210-94 0100 0040  713-16.20 EACH SIGNS (DESCRIPTION)(DO NOT  Bid: 1.000 Unit Price: $155.00
ENTER) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $155.00
49131-3210-94 0100 0050  713-16.21 EACH SIGNS (DESCRIPTION)/(WRONG  Bid: 1.000 Unit Price: $155.00
WAY) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $155.00
49131-4210-04 0100 0130 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 595.000 Unit Price: $38.00
Color) This Est: 0.000 This Est: $0.00
Total: 582.000 Total: $22,116.00
49131-3210-94 0100 0060 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 50.000 Unit Price: $20.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49131-3210-94 0100 0070 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 102.000 Unit Price: $18.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 167.000 Total: $3,006.00
49131-3210-94 0100 0080  716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $220.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $220.00
49131-3210-94 0100 0090  716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 2,620.000 Unit Price: $3.20
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49131-3210-94 0100 0100 716-04.04 L.F. PLASTIC PAVEMENT MARKING Bid: 150.000 Unit Price: $7.50
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 149.000 Total: $1,117.50
49131-4210-04 0100 0140 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 40.160 Unit Price: $1,060.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 21.308 Total: $22,586.48
49131-3210-94 0100 0110 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 20.090 Unit Price: $5,500.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 22.063 Total: $121,346.50
49131-4210-04 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $59,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $59,000.00
V47 - TSMR  *END OF REPORT*

RR004
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